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HARBOR UPDATE — The City engineer is working with sub consultant,
ATM, to finalize the wave loads on the proposed wave screen and the
layout/orientation of the structure. This phase of the project should be
completed by the end of this week.

. OST SIDEWALK PROJECT - All PSE updates have been completed and a
revised PSE package will be delivered to MDOT this week for review.

. MAIN STREET SEWER — The repair contractor, DNA, has completed the
paving portion of the repair. The city was not notified in sufficient time to
observe the paving, so DNA has been required to provide additional
information regarding the paving process for our review. Namely, asphalt mix
design, core sample to verify thickness of asphalt placed and warranty
statement.

. BSL DRAINAGE & ROADWAY REVIEW - a preliminary report has been
completed and submitted on the drainage and roadway issues in Riverview
Subdivision area and Jason is currently working on cost estimates for
improvements in this area. Also included in the estimate is a cross over bridge
to allow emergency access in this area and we’re currently considering the
location at the end of Bayou View Drive W. Some type of property
acquisition will be required for the bridge and approaches. The span would
need to be about 100° and the elevation would need to be built high enough to
allow boater access below. A rough budgetary cost for this type of
construction would be around $750,000. Councilman Falgout forwarded an
email to Jason last week regarding a road survey sent from MML, which
requested information regarding roadway needs in the city. He has offered to
supply Jason with a list of deteriorated roadways from the other Wards in
town.,

It was brought to the city engineer’s attention by Kim Favre that the bridge at
Central Ave, off of Hwy. 603 is heavily damaged. Please advise if this repair
should be given higher priority in the area.



